

Thirteenth Meeting of the Programme Steering Committee

Nova Varoš, 20 November 2013

Minutes



Programme Funded by EU



Schweizerische Eidgenossenschaft
Confédération suisse
Confederazione Svizzera
Confederaziun svizra

Swiss Agency for Development
and Cooperation SDC



Implementing Partner



Programme Funded by EU



Implementing Partner



European Partnership with Municipalities Programme

I AGENDA

1. Welcome and Introductory Speeches
2. Presentation of the Nova Varoš Municipality
3. Adoption of the Minutes from the Previous Steering Committee Meeting held in Bujanovac
4. Presentation of the July-September 2013 Quarterly Report
5. Competitiveness Study Implementation – Presentation of Initial Findings
6. Gender Equality Project – UN Women
7. Speech by Head of the Delegation of the European Union to the Republic of Serbia, Ambassador Michael Davenport
8. Preparations for EU PROGRES' Potential Successor
9. Voting
10. Other Business

II MINUTES

AGENDA ITEM 1: WELCOME AND INTRODUCTORY SPEECHES

- **Nova Varoš Mayor Dimitrije Paunović** welcomed the participants in the Thirteenth Meeting of the European Partnership with Municipalities Programme – EU PROGRES Steering Committee (PSC).
- **Head of Unit for Planning of EU Funds and Development Assistance and Coordination of Programmes in the Area of Economic and Social Cohesion with the Republic of Serbia European Integration Office (SEIO) Branko Budimir** welcomed the participants and recalled that the Programme was entering its final stage, which is to be crowned by the achievement of maximum results, use of the available funding and efficient implementation of the projects. He welcomed the results presented in the Quarterly Report and the large number of implemented projects, lauding the absence of critical projects.
- **Deputy Head of Mission of the Embassy of Switzerland in the Republic of Serbia Jean Luc Oesch** relayed the Swiss Government's satisfaction that it was involved in the implementation of EU PROGRES together with the European Union (EU). The Swiss Government attaches importance to the Programme because it strengthens the local governance level, which is the model applied in Switzerland. The Swiss Government believes in the power of local governance and the importance of the central and local authorities sharing accountability. Oesch underlined that local capacity building was crucial at present, given that 60%, maybe as much as 70% of the work on EU integration, needs to be carried out by the local actors. This is precisely why the local level is the critical element of transition in the EU. Oesch praised EU PROGRES for contributing to capacity building with its concrete interventions, such as the ones in infrastructure, as well as by working on longer-term changes, such as governance; good governance entails that the local and

The Programme is funded by the European Union, the Government of Switzerland and the Government of Serbia and is implemented by UNOPS, in partnership with 25 municipalities of the South and South West Serbia

www.euprogres.org



Programme Funded by EU



Schweizerische Eidgenossenschaft
Confédération suisse
Confederazione Svizzera
Confederaziun svizra
Swiss Agency for Development
and Cooperation SDC



Implementing Partner



European Partnership with Municipalities Programme

central government levels share accountability. Advancing gender equality is another important component of the Programme and the Swiss Government will continue supporting the implementation of this and other aspects of the follow-up to EU PROGRES.

AGENDA ITEM 2: PRESENTATION OF THE NOVA VAROŠ MUNICIPALITY

- **Paunović** presented the potentials and capacities of the Nova Varoš Municipality and the challenges it has faced. He mentioned the public-private partnership project and the construction of the cogeneration biomass facility project the municipality would implement in cooperation with the National Alliance for Local Economic Development. As outlined in its strategic documents, the municipality is investing most efforts in the development of agriculture and tourism. Paunović singled out the tourism promotion project involving the management of the Panorama Hotel via the municipal Tourist-Sports Centre. Given that Nova Varoš is one of the municipalities boasting the greatest number of heavy livestock, 7000 dairy cows, the municipality has been earmarking significant funds to cover the interest rates for the purchase of cattle fodder. Paunović emphasised the priority the municipality has attached to the construction of the regional landfill Banjica in cooperation with the municipalities of Priboj, Prijepolje and Sjenica. The municipality will in the future also be involved in waste water treatment and advancing health tourism wherefore it has been investing efforts in re-launching one of the major health tourism facilities in the former Yugoslavia, the Zlatar Center, which has not been operating for several years now.

AGENDA ITEM 3: ADOPTION OF THE MINUTES FROM THE PREVIOUS STEERING COMMITTEE MEETING HELD IN BUJANOVAC

- The **Programme Steering Committee** adopted the Minutes of the PSC Bujanovac Meeting on 17 July 2013 without comment.

AGENDA ITEM 4: PRESENTATION OF THE JULY-SEPTEMBER 2013 QUARTERLY REPORT

- **Programme Deputy Manager Marko Vujačić** presented the key Programme achievements and challenges in the July-September 2013 period. Vujačić related the statistical data showing that 166 of the 239 projects (i.e. 69%) had been completed; together with the projects cancelled for various reasons, they accounted for 75% of all EU PROGRES projects. Vujačić concluded that a total of 180 projects had been completed by end October, which accounted for 80% of all of EU PROGRES projects together with the cancelled projects. Furthermore, the number of projects facing delays in implementation has fallen and none of the projects can be qualified as critical at the moment.

Vujačić underlined that this was the first time the economic crisis, rather than politics, posed the key challenges to the Programme. The budget revision at the national level led to the cancellation of some projects the ministries were to have funded, such as the development of the Preševo Industrial Zone and the construction of part of the access road to the Vranje



Programme Funded by EU



Schweizerische Eidgenossenschaft
Confédération suisse
Confederazione Svizzera
Confederaziun svizra

Swiss Agency for Development
and Cooperation SDC



Implementing Partner



European Partnership with Municipalities Programme

Industrial Zone. Noting that EU PROGRES projects have not been directly affected, he warned that the economic crisis may reduce the Programme's impacts. Furthermore, the crisis has hit the local construction industry, which is an important partner in the implementation of the Programme and this may pose a challenge for the implementation of several projects. The weather conditions in the summer were favourable and did not slow down the implementation of activities and hopefully, the winter before us will not be harsh. Vujačić pointed out the financial risks associated with the grant methodology. Namely, the actual value of projects implemented through grants is 9-10% lower than the value of the awarded grants, wherefore the Programme has additional funding at its disposal. Vujačić assessed that the Programme would probably have around 100,000 EUR at its disposal and that this funding should be allocated in the next few weeks. He called for flexibility in the disbursement of these funds and asked the PSC to consider approving requests by e-mail. Vujačić also presented the key Programme results achieved during the reporting period.

- **Budimir** welcomed the budget savings and underlined that we had to be very cautious about the risks that exchange rate fluctuations carried. He also emphasised that the fact that the Programme was in its final stage had to be borne in mind, given the likelihood of inclement weather affecting project implementation, wherefore there was no doubt that specific types of projects would not be supported regardless of their relevance. **Vujačić** confirmed that it is difficult to obtain precise data on budget savings due to the exchange rate fluctuations and propose any new projects accordingly.
- **Budimir** confirmed that the PSC would organise additional meetings or approve projects electronically, to ensure efficiency and flexibility in the final stage of the Programme. Re infrastructural projects, he also drew attention to the Chapter on Regional Policy and Coordination of Structural Instruments in the European Commission's Serbia Progress Report 2013. He stressed that the Commission was not keen on supporting *ad hoc* project selection and proposed the application of a systemic approach that would provide us with a clear and long-term list of priority projects.
- **Trgovište Mayor Nenad Krstić** praised the cooperation with EU PROGRESS and suggested it allocate part of the saved funds for activities in Trgovište given the savings made during the implementation of the waste water treatment project in this municipality. **Budimir** welcomed Krstić's pro-activeness but explained that such an approach would lead to problems because savings had been made during the implementation of a large number of projects. He reiterated that the precise amount of the savings remained unknown and that we were currently in the stage of generating savings.
- **Ministry of Labour, Employment and Social Policy Secretary Janićije Jeremić** praised Krstić's approach and suggested that project ideas be collected and that a reserve list of projects to be implemented depending on the savings be drawn up. **Vujačić** noted the technical problems accompanying this approach, primarily due to the short period of time left until the end of the

The Programme is funded by the European Union, the Government of Switzerland and the Government of Serbia and is implemented by UNOPS, in partnership with 25 municipalities of the South and South West Serbia

www.euprogres.org



Programme Funded by EU



Implementing Partner



European Partnership with Municipalities Programme

Programme and emphasised that it would in principle be possible to spend the saved funds on small public procurement projects.

- **National Council of the Albanian National Minority Chairman Galip Beqiri** suggested that the funds be invested in a culture project that would be jointly implemented by the Bosniak, Bulgarian and Albanian National Minority Councils. **Budimir** again stressed that he understood the needs, but that contracting services for which there would not be enough money in the budget was unacceptable. He also emphasised that he would not want us to find ourselves in a situation in which the projects not implemented within this Programme would be transferred to the successor programme.

AGENDA ITEM 5: COMPETITIVENESS STUDY IMPLEMENTATION – PRESENTATION OF INITIAL FINDINGS

- **Development Consulting Group (DCG) Director Mirjana Stanković** informed the participants about the implementation of the Competitiveness Study. The analysis was conducted in 34 local self-governments and over 1,500 people had taken part in the round tables and interviews. The first product of the Study is the *City and Municipal Competitiveness Portal* including all the 2010, 2011 and 2012 data obtained from the local self-governments. Stanković drew attention to the *City and Municipal Capacity and Competitiveness Index* designed within this activity and providing a comprehensive system for assessing the competitiveness of local self-governments. The Study particularly focused on the effects of economic policies, measures and strategies and the communities' financial capacities. The Competitiveness Index is actually a mathematical calculation of the entered data. Stanković also spoke about the PEFA (Public Expenditure and Financial Accountability) Methodology that was applied with specific adjustments. The Study included additional indicators given that the PEFA methodology does not analyse expenditure.

The Portal will enable the design of an entire set of reports on request, as well as of individual analyses of each local self-government. Stanković appealed to the municipalities to forward the data they have not submitted yet to ensure better and more accurate data analysis. She also presented the general Study findings on: the falling number of small and medium-sized enterprises; the general increase in the number of companies that have declared bankruptcy; lack of key local self-government competencies in areas that can generate significant budget revenues; lack of public-private dialogue and the lack of functionality of the economic policies, strategies and measures.

- **Budimir** drew attention to the fact that the successor program, *European PROGRES* would be informed by the Competitiveness Study results and called on the municipalities to forward the required information.
- **Swiss Agency for Cooperation and Development (SDC) National Programme Officer Petar Vasilev** asked how the data would be updated and highlighted the importance of providing the donors with the possibility of monitoring municipal competitiveness. **Good Governance**

The Programme is funded by the European Union, the Government of Switzerland and the Government of Serbia and is implemented by UNOPS, in partnership with 25 municipalities of the South and South West Serbia

www.euprogres.org



Programme Funded by EU



Implementing Partner



European Partnership with Municipalities Programme

Component Manager Dragan Mladenović confirmed that EU PROGRES planned on leasing the domain for the Competitiveness Study, thus ensuring continuous availability of the data and the possibility of updating the information. **Jeremić** suggested that the Programme sign contracts with each local self-government defining the Portal data entry dynamic and ensuring the training of the civil servants who will be in charge of entering the data. He also qualified the idea as an excellent one and suggested that this analysis be conducted with respect to all municipalities in Serbia.

AGENDA ITEM 6: GENDER EQUALITY PROJECT – UN WOMEN

- **Dragan Mladenović** informed the participants of the headway made in the implementation of the gender equality project. The contract with the SDC was signed in October, but EU PROGRES made significant headway despite the short period of time. Mladenović said that the public call for gender equality council project proposals had been completed and that the evaluation of the submitted applications was under way. Within this project and in cooperation with UN Women, EU PROGRES will support raising the capacities of the gender equality councils and purchase equipment for the selected medical institutions. The activities also include economic empowerment of women, which entails the awarding of start-up grants. The Programme will implement this activity with the administrative and technical support of the Vranje Business Incubator Centre. Furthermore, the Programme will work with councilwomen in local assemblies to help them represent their electorate better and on sensitising decision makers in local self-governments. The Programme will also support the first local office of the Equality Protection Commissioner in Novi Pazar.
- **Budimir** praised the headway EU PROGRES has made in the implementation of this project in such a short period of time.

AGENDA ITEM 7: SPEECH BY HEAD OF THE DELEGATION OF THE EUROPEAN UNION TO THE REPUBLIC OF SERBIA, AMBASSADOR MICHAEL DAVENPORT

- **Head of the Delegation of the European Union (DEU) to the Republic of Serbia Ambassador Michael Davenport** spoke about the Programme results, applauding the fact that an impressive number of projects have been implemented, but also noting that the effects of the projects were more important than their number. He recalled that the job has not been done and called on the present Programme stakeholders, especially EU PROGRES' key partners, representatives of local self-governments, to invest efforts and fully implement the remaining projects.
- Ambassador Davenport said he was pleased he could confirm the European Union's commitment to the Programme Area of Responsibility. The preparations for the programme to succeed EU PROGRES are coming along well; the EU will earmark 19.6 million EUR and the DEU will strive to ensure that the new programme is launched as soon as this Programme ends. He also underlined that the new programme would inevitably bring changes: the Government of the Republic of Serbia will be charged with implementing part of the

The Programme is funded by the European Union, the Government of Switzerland and the Government of Serbia and is implemented by UNOPS, in partnership with 25 municipalities of the South and South West Serbia



Programme Funded by EU



Implementing Partner



European Partnership with Municipalities Programme

activities, competition and criteria for support will be more demanding, the identification and preparedness of the projects will have to further improve, room for delays in implementation will almost be non-existent, municipalities will have to improve their mutual cooperation and the competition will be fierce given that the new Programme will include another nine municipalities.

The Ambassador also spoke about the Banjica landfill technical documentation design project and praised the success of the four involved municipalities. Nova Varoš, Priboj, Prijepolje and Sjenica have recognised the importance of this project, established cooperation, were ready to invest municipal funds and founded the joint company that will manage the landfill. Although such an approach does not guarantee success, it is a precondition for success. He encouraged the four municipalities to continue cooperating on this and other projects and said he looked forward to a greater number of similar joint initiatives from other local governments as well. Ambassador Davenport thanked the attendants for their continuous commitment and positive cooperation.

- **Priboj Mayor Saša Vasilić** thanked the EU and the Swiss Government for the support they had extended to the opening of the Youth Centre in the Priboj municipality. He talked about the current developments in the municipality and the Priboj Car Factory and emphasised that the continuation of the programme was thus all the more important for the economic development of the municipality.
- **Tutin Mayor Šemsudin Kučević** discussed the relevance of the projects' effects rather than their number. With the support of the EU and the Swiss Government, the kindergarten has doubled its capacities and the psychological aspect of the project is very important. He suggested that the representatives of the local self-governments and PSC members take a stronger position on capital projects. He called on the PSC members to adopt the principle under which priority would be given to local self-government reform projects and those supporting the development of industrial centres.

AGENDA ITEM 8: PREPARATIONS FOR EU PROGRES' POTENTIAL SUCCESSOR

- **Budimir** discussed the launch of the new support programme. He recalled that a number of meetings with local self-governments and civil society and business representatives had been organised last year to come up with a single support programme that would take into account good practices and reduce risks. The draft of the programme presented at the PSC meeting in Leskovac had been designed with the support of the DEU and the relevant ministries. The new programme will cover the local self-governments in EU PROGRES' Area of Responsibility and another nine local self-governments falling within the fourth category of least developed municipalities. Budimir underlined that the concept of the new programme would be similar to that of EU PROGRES. In view of the lessons learned from EU PROGRES, Component 1 will focus on building local administration capacities, including financial planning and capital project implementation capacities. This component will have

The Programme is funded by the European Union, the Government of Switzerland and the Government of Serbia and is implemented by UNOPS, in partnership with 25 municipalities of the South and South West Serbia

www.euprogres.org



Programme Funded by EU



Implementing Partner



European Partnership with Municipalities Programme

the good governance principles as a centrepiece, wherefore it will include the elements mentioned by the Tutin Mayor. Furthermore, the programme will support economic development by identifying priority projects in the business infrastructure category. European PROGRES will not only support the design of technical documentation and implementation of major infrastructural projects recognised as priority projects, but the implementation of smaller-scale infrastructural projects worth under 300,000 EUR as well. Component 3 of the programme will focus on employment and the status of marginalised groups. Budimir pointed out the change in the implementation model, particularly the responsibility national institutions will assume for the implementation of infrastructural projects. Under the new rules and procedures, the implementation pace will be somewhat slower and the threshold of tolerance will be lower given the clearly defined procedures. The Ministry of Finance Funding and Contracting Sector will manage the grant scheme and assume the leading role in contracting and payment.

Budimir also recalled that we were entering the period of preparing and implementing the final evaluation of EU PROGRES and that the evaluation results would show how successful we were in implementing the projects and facilitate the definition of specific activities to be supported through the European PROGRES programme in the post-March 2014 period.

- **Ambassador Davenport** thanked the representatives of the Priboj and Tutin municipalities for their suggestions and observed that Budimir's comments best answered their questions. He also confirmed that the DEU had taken these elements into consideration during the preparation of the new programme.
- **Ambassador Davenport** handed over the technical documentation for the Banjica regional landfill to Nova Varoš Mayor Dimitrije Paunović and remarked that the DEU had entered a new stage of cooperation with Serbia. **Paunović** thanked the DEU and the Swiss Government on behalf of the four municipalities involved in the project and said he hoped that this project would enjoy the support of the DEU and Swiss Government programmes in the future as well, because it improved the quality of life of the citizens.

AGENDA ITEM 9: VOTING

- The PSC adopted the following by a unanimous vote:
 - 1 July – 30 September 2013 Quarterly Report.
 - Suggestion that the next reporting period end on 31 January 2014.
 - The venue of the next PSC meeting will be determined later.

AGENDA ITEM 10: OTHER BUSINESS

- **Budimir** thanked everyone for participating in the meeting and said they would all be subsequently informed of the venue of following meeting.



Programme Funded by EU



Schweizerische Eidgenossenschaft
Confédération suisse
Confederazione Svizzera
Confederaziun svizra

Swiss Agency for Development
and Cooperation SDC



Implementing Partner

euprogres ►►

European Partnership with Municipalities Programme

The Programme is funded by the European Union, the Government of Switzerland and the Government of Serbia and is implemented by UNOPS, in partnership with 25 municipalities of the South and South West Serbia

www.euprogres.org



Programme Funded by EU



Schweizerische Eidgenossenschaft
Confédération suisse
Confederazione Svizzera
Confederaziun svizra

Swiss Agency for Development
and Cooperation SDC



Implementing Partner



European Partnership with Municipalities Programme

III LIST OF PARTICIPANTS

	Name	Institution/Organisation	Position
PROGRAMME STEERING COMMITTEE VOTING MEMBERS			
1.	Branko Budimir	Serbian EU Integration Office	Head of Unit for Planning of EU Funds and Development Assistance and Coordination of Programmes in the Area of Economic and Social Cohesion
2.	Michael Davenport	DEU	Head of DEU
3.	Ana Stanković	DEU	Project Manager
4.	Jean Luc Oesch	Swiss Embassy	Deputy Head of Mission
5.	Petar Vasilev	SDC	National Programme Officer
6.	Janičije Jeremić	Ministry of Labour, Employment and Social Policy	Ministry Secretary
7.	Aleksandra Vučetić	Ministry of Economy	Head of the Legislative Framework and Business Environment Improvement Group
8.	Milica Rodić	Coordination Body for Preševo, Bujanovac and Medveđa	Adviser to the Director
9.	Ivana Maksić	Standing Conference of Towns and Municipalities	Project Monitoring Associate
OTHER PARTICIPANTS IN THE PSC MEETING			
10.	Dimitrije Paunović	Municipality of Nova Varoš	Mayor
11.	Saša Dodić	Municipality of Bojnik	Project Manager

The Programme is funded by the European Union, the Government of Switzerland and the Government of Serbia and is implemented by UNOPS, in partnership with 25 municipalities of the South and South West Serbia

www.euprogres.org



Programme Funded by EU



Schweizerische Eidgenossenschaft
Confédération suisse
Confederazione Svizzera
Confederaziun svizra
Swiss Agency for Development
and Cooperation SDC



Implementing Partner



European Partnership with Municipalities Programme

12.	Nagip Arifi	Municipality of Bujanovac	Mayor
13.	Slavko Lukić	RDA Zlatibor	Director
14.	Samir Kačapor	RDA SEDA	Director
15.	Džemil Huseinović	RDA SEDA	Project Manager
16.	Indira Kuburović	<i>Sandžački ćilim</i>	Chairwoman
17.	Branislav Dilparić	Municipality of Nova Varoš	Assembly Speaker
18.	Galip Beqiri	National Council of the Albanian National Minority	Chairman
19.	Irfan Xheladini	National Council of the Albanian National Minority	Economist
20.	Faruk Suljević	City of Novi Pazar	Assistant Mayor
21.	Dobro Lazarević	Municipality of Prijepolje	Deputy Mayor
22.	Danijela Topalović	Municipality of Nova Varoš	Gender Equality Council
23.	Fazila Azemović	Municipality of Bujanovac	LED Office
24.	Gvozdan Nikolić	<i>Glas zapadne Srbije</i>	Editor
25.	Vesna Kuzeljević	<i>Glas zapadne Srbije</i>	Journalist
26.	Dragan Micić	Municipality of Surdulica	Assistant Mayor
27.	Slobodan Drašković	Municipality of Medveđa	Mayor
28.	Ivan Mladenović	Municipality of Nova Varoš	Deputy Mayor

The Programme is funded by the European Union, the Government of Switzerland and the Government of Serbia and is implemented by UNOPS, in partnership with 25 municipalities of the South and South West Serbia

www.euprogres.org



Programme Funded by EU



Swiss Agency for Development and Cooperation SDC



Implementing Partner



European Partnership with Municipalities Programme

29.	Saša Vasilić	Municipality of Priboj	Assembly Speaker
30.	Gordana Kitanović	Municipality of Blace	Grant Agreement Manager
31.	Milivoje Ralić	Municipality of Blace	Assistant Mayor
32.	Amel Papić	Municipality of Sjenica	Deputy Head of the Municipal Administration
33.	Milomir Zornić	Municipality of Ivanjica	Mayor
34.	Miljko Glavinić	Municipality of Ivanjica	Head of the Urban Planning Sector
35.	Rozita Popović	<i>Danas</i>	Journalist
36.	Nenad Krstić	Municipality of Trgovište	Mayor
37.	Lemija Džema	Municipality of Medveđa	Assistant Mayor
38.	Nenad Todorović	Municipality of Nova Varoš	Assistant Mayor
39.	Šemsudin Kučević	Municipality of Tutin	Mayor
40.	Tijana Pajević Stefanović	Municipality of Raška	Assistant Mayor
41.	Jovan Čorbić	Municipality of Raška	Mayor
42.	Jovana Matic	Ministry of Development and Local Self-Government	Head of the EU-Funded Projects Implementation and Monitoring Group
43.	Milka Kaplanović	Municipality of Ivanjica	LED Office
44.	Mileva Malešić	Women's Forum Prijepolje	Chairwoman
45.	Tanja Mladenović	Radio Zlatar	Journalist
46.	Branka Rvović	Gender Equality Council	Social Worker
47.	Boban Stanković	City of Vranje	Assistant Mayor

The Programme is funded by the European Union, the Government of Switzerland and the Government of Serbia and is implemented by UNOPS, in partnership with 25 municipalities of the South and South West Serbia

www.euprogres.org



Programme Funded by EU



Schweizerische Eidgenossenschaft
Confédération suisse
Confederazione Svizzera
Confederaziun svizra

Swiss Agency for Development
and Cooperation SDC



Implementing Partner

euprogres ►►

European Partnership with Municipalities Programme

48.	Nena Pavlović	Municipality of Medveđa	Assistant Mayor
49.	Dragan Gagričić	<i>Novosti</i>	Journalist
50.	Mirjana Stanković	DCG	Executive Director
51.	Ragmi Mustafa	Municipality of Preševo	Mayor
EU PROGRES			
52.	Graeme Tyndall	EU PROGRES	Programme Manager
53.	Marko Vujačić	EU PROGRES	Deputy Programme Manager
54.	Dušan Čukić	EU PROGRES	Technical Specialist
55.	Dragan Mladenović	EU PROGRES	Component 1 Manager
56.	Jasmina Ilić	EU PROGRES	Component 3 Manager
57.	Dejan Drobnjak	EU PROGRES	Component 4 Manager
58.	Nermin Hasanović	EU PROGRES	Head of South West Serbia Office
59.	Milan Kolašinac	EU PROGRES	Engineer
60.	Slobodan Derikonjić	EU PROGRES	Coordinator
61.	Evgjenije Islami	EU PROGRES	Coordinator
62.	Petar Janjatović	EU PROGRES	Communications Assistant
63.	Seada Bogučanin	EU PROGRES	Coordinator
64.	Olivera Kostić	EU PROGRES	Programme Associate
65.	Maida Jusufović	EU PROGRES	Programme Assistant
66.	Marko Šormaz	EU PROGRES	Logistics Travel Assistant

The Programme is funded by the European Union, the Government of Switzerland and the Government of Serbia and is implemented by UNOPS, in partnership with 25 municipalities of the South and South West Serbia

www.euprogres.org